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Recommendation 16-01: DOE Funding Priorities for the FY 2018 Budget 

 

 

Background 

 

The Department of Energy (DOE) took control of the Paducah Gaseous Diffusion Plant 

(PGDP) in October of 2014 and the site has been transitioned to DOE.  In the President’s 

FY2017 budget request, $272 million was proposed to execute planned deactivation 

activities, as well as meet ongoing operating and remediation commitments at the PGDP. 

This funding is nearly $50 million below the FY2014 enacted budget. 

 

To continue to meet planned activities, DOE needs to provide consistent funding for 

FY2018 and beyond.  Recognizing the current budget environment, the CAB believes DOE 

should provide funding for the site at the appropriate annual funding level equal to the 

FY2014 enacted level of $322 million, adjusted for inflation, to meet FY2018 base 

operations, enforceable commitments, and other priorities and planning packages to allow 

for progression toward more demolition activities.  

 

Additionally, the current deactivation contract is set to expire in July of 2017.  It is vital that 

we maintain the momentum and safety record established by Paducah’s experienced, highly 

trained workforce that is currently in place at the site. 

 

The CAB was provided the following generic list of categories (in draft form) for the 

FY2018 Integrated Priorities List (IPL). 

1. IMMINENT THREATS – No activities at Paducah currently are identified in this 

category. 

2. BASE OPERATIONS 

 Security 

 Surveillance and Maintenance 

 Utility Operations 

 Deactivation/Stabilization 

 Infrastructure Optimization 

 Waste Operations 

 UF6 Cylinder Maintenance 

 DUF6 Conversion Operation and Maintenance 

3. ENFORCEABLE COMMITMENTS – Federal Facility Agreement (FFA) 

 On-site Waste Disposal Facility (if selected) 

C-400 

 Burial Grounds – SWMUs 5 and 6 

4. OTHER PRIORITIES/PLANNING PACKAGES 

 Accelerated Deactivation 
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 Accelerated Environmental Restoration 

 Accelerated Decontamination and Decommissioning 

 

Items listed under Base Operations must be fully funded in order for the site to continue 

operations.  The CAB recommends that all Enforceable Commitments and Other 

Priorities/Planning Packages listed on the 2018 Draft IPL be fully funded. 

 

Enforceable commitments should be funded to comply with the Federal Facility 

Agreement milestones. Continued progress toward environmental remediation milestones 

remains a top priority of the CAB.  Since the site has been transitioned back to the DOE, 

the opportunity exists for regulatory agencies involved with the FFA to re-evaluate site-

wide remediation strategies.   

 

While we all agree that contamination of the aquifer is of grave concern, DOE would be 

short-sighted in focusing its limited resources primarily upon Groundwater remediation.  

Immediately after discovery of contamination off-site, DOE took actions to mitigate 

exposure to the public.  The CAB encourages the DOE to plan a balanced approach to 

remediation of Groundwater, deposit removal, and accelerated deactivation, recognizing 

the potential health, safety, and environmental risks all of these pose. 

 

It is important for DOE to conduct projects so that there is work in the planning stage (field 

work, document preparation, agreements), preparation stage, and execution stage.  In this 

way, projects move forward and steady work is provided to the workforce.  Additionally, 

sequencing is necessary so that projects dovetail into one another.  For example, assuming a 

CERCLA cell will be built on-site, an available cell is needed before SWMU 4 is 

remediated.  Dirt from the Soils project can be used as fill dirt. Remediation, 

decontamination and demolition sequencing should complement adaptive reuse desires of 

the community.   

 

While there are no Imminent Threats listed at the Paducah site, the CAB is aware that the 

items listed under Other Priorities/ Planning Packages are critical to the safety of future 

workers and the environment. The CAB does not wish to see these additional items 

ignored to the point where risk level increases. Elimination of these potential risks and 

safety hazards is the most cost effective long term strategy. 

 

Recommendation 

 

The CAB recommends: 

 

 DOE fully fund the Draft List of 2018 IPL activities. 

 DOE maintain an appropriate annual funding level equal to the FY2014 enacted 

level of $322 million, adjusted for inflation, in future budget requests. This will 

allow the site to better meet enforceable milestones, maintain facilities in a safe 
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condition, allow for accelerated deactivation activities, uranium deposit removal, 

plan appropriately to maintain a skilled workforce and minimize chances of 

increased contamination threats at the Paducah site. 

 Ensure that throughout the myriad of contracting scenarios, the current 

deactivation work continue seamlessly at the Paducah site. 

 

 

 

 


